

C O N F I D E N T I A L

DD/A/ODP WEEKLY REPORT

Week of 18-25 November 1981

I. Major Activities During the Past Week:

A. Support to OP:

PRIM (Personnel Resource Information Management System) The memo asking for Directorate referents as a focal point in gathering the user requirements has gone to Mr. Johnson and Mr. Glerum for their signatures. The survey questionnaires being printed in P&PD may be finished; we will then package them for distribution to the Directorate referents. [REDACTED]

25X1

B. Support to OICE:

CAMS (COMIREX Automated Management System) TRW delivered the final draft of the Configuration Management Plan and the initial draft of the Test Management Plan. [REDACTED]

25X1

C. Support to CC O:

CARTDEV (Cartographic Development) The AFD color terminal General Plotting Package (GPP) was successfully implemented in the Computer Aided Mapping (CAM) program on VM. This implementation allows an analyst to preview color maps on the AED 512 terminal before separation plates are produced on the highspeed plotter. [REDACTED]

25X1

D. Support to CL:

ASAPS (Agency Standard Automated Property System) ASAPs user acceptance testing has been extended an additional week because of line problems with VM and user scheduling. The new completion date is now November 27. [REDACTED]

25X1

E. Support to OF:

25X1

CIARDS (Development of CIA Retirement & Disability System)

[REDACTED] came in on Saturday, 21 November 1981 to accomplish the following:

25X1

-----

[REDACTED]

C O N F I D E N T I A L

C O N F I D E N T I A L

Complete the program to produce the overtime adjustments for Pay Period 22 1981.

Modify Production JCL for Pay Period 01, 1981.

Begin placing all Master File programs on PANVALET and the new Production Library. [REDACTED]

25X1

F. Support to ODP:

GRAPHICS (Visual Aid Utility) AUI Data Graphics has delivered and installed the first version of the Extendable Charting Option (ECO) problems. A test plan is being written for formal test and acceptance of this version. [REDACTED]

25X1

We developed software that will be used as a conversion aid in converting specific non-printable codes sent from an NBI to VM Script. The software has been given to Customer Services Staff for testing. [REDACTED]

25X1

## II. Personnel Items:

[REDACTED] joined D Division from NPIC on 23 November 1981. His new address is: [REDACTED]

25X1

25X1

[REDACTED] has been reassigned from A Div. Production Control Div. in ODP. Her new office is: GA05 Hdqs., [REDACTED]

25X1

25X1

## III. Upcoming Events:

SARS (Security Access Records System for OS) We expect to receive a formal request to modify the existing system to process two new badge machines controlling access entrances. These changes will require timely implementation. [REDACTED]

25X1